Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	19 July 2026
Project Name	RentEase Platform
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration & Login	USN-1	As a Renter, I can register and log in to the application by entering my email and password.	3	High	Shaan Bethala
Sprint-1	Property Discovery	USN-2	As a Renter, I want to filter the Dynamic Explorer Grid by location, type, and price limits.	5	High	Shaan Bethala
Sprint-1	Registration	USN-4	As an Owner, I want to create an account to list my real estate properties.	3	High	Shaan Bethala
Sprint-1	Verification Portal	USN-8	As an Admin, I want to view a list of all newly registered property owners.	2	High	Shaan Bethala
Sprint-1	Verification Portal	USN-9	As an Admin, I want to click a button to verify and approve a landlord.	3	High	Shaan Bethala
Sprint-2	Tour Booking	USN-3	As a Renter, I want to use the inline scheduler to request a physical property tour.	5	High	Shaan Bethala
Sprint-2	Property Management	USN-5	As an Owner, I want to use the Listing Composer to add a property with images and rent.	8	High	Shaan Bethala

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Property Management	USN-6	As an Owner, I want to toggle a listing's active status or delete it entirely.	2	Medium	Shaan Bethala
Sprint-2	Tour Booking	USN-7	As an Owner, I want to view my Lease Scheduler to click "Approve" or "Cancel" on requests.	5	High	Shaan Bethala

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	16	10 Days	20 Jul 2026	29 Jul 2026	16	29 Jul 2026
Sprint-2	20	10 Days	30 Jul 2026	08 Aug 2026		
Sprint-3	16	10 Days	09 Aug 2026	18 Aug 2026		
Sprint-4	18	10 Days	19 Aug 2026	28 Aug 2026		

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 16 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ points}{duration} = \frac{16}{10} = 1.6$$