Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	19 July 2026
Project Name	RentEase Platform
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration & Login	USN-1	As a Renter, I can register and log in to the application by entering my email and password.	3	High	Shaan Bethala
Sprint-1	Property Discovery	USN-2	As a Renter, I want to filter the Dynamic Explorer Grid by location, type, and price limits.	5	High	Shaan Bethala
Sprint-1	Registration	USN-4	As an Owner, I want to create an account to list my real estate properties.	3	High	Shaan Bethala
Sprint-1	Verification Portal	USN-8	As an Admin, I want to view a list of all newly registered property owners.	2	High	Shaan Bethala
Sprint-1	Verification Portal	USN-9	As an Admin, I want to click a button to verify and approve a landlord.	3	High	Shaan Bethala
Sprint-2	Tour Booking	USN-3	As a Renter, I want to use the inline scheduler to request a physical property tour.	5	High	Shaan Bethala
Sprint-2	Property Management	USN-5	As an Owner, I want to use the Listing Composer to add a property with images and rent.	8	High	Shaan Bethala

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Property Management	USN-6	As an Owner, I want to toggle a listing's active status or delete it entirely.	2	Medium	Shaan Bethala
Sprint-2	Tour Booking	USN-7	As an Owner, I want to view my Lease Scheduler to click "Approve" or "Cancel" on requests.	5	High	Shaan Bethala

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	16	10 Days	20 Jul 2026	29 Jul 2026	16	29 Jul 2026
Sprint-2	20	10 Days	30 Jul 2026	08 Aug 2026		
Sprint-3	16	10 Days	09 Aug 2026	18 Aug 2026		
Sprint-4	18	10 Days	19 Aug 2026	28 Aug 2026		

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 16 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ points}{duration} = \frac{16}{10} = 1.6$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts